## ROADMAP

Phase Five Feb- May 2024



ORDERBOOK DEX LISTING AND LAUNCH

PREDICTION GAME IMPLIMENTATION ATTEMPT

2

3

**MORE MARKETING AND ADVERTS** 

MORE TOKEN GATED CONTENT ADDITION

4

5

MORE METAVERSE SPACES ADDITION

**CEX LISTING CONSIDERATION** 

6

7

REVIEW OF PROJECT PERFORMANCE AND POSSIBLE TOKEN BURN CONSIDERATION